COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22392R ESTI MATE

PCN: 22392R-BI D

CONTRACT DESCRI PTI ON:

Col fax & 1-225, Colfax & Chanbers, |-70 & Tower
SHE2254- 090

AURORA S| GNAL | MPROVEMENTS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ADANS
CONTRACTOR:
K. E. C.1. COLORADO | NCORPORATED

5750 W Al RPORT ROAD

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 05/ 14/ 2020

ESTI MATE SUMVARY 08: 25: 20

NO 0005 PROG

TIME CHARGED: 74.0 DAYS TI ME ALLOW 120 WORK DAYS
PERCENT TI ME: 61.67 ORI G TI ME ALLOW 120 WORK DAYS
ARAPAHOE

03/ 31/ 2020
03/07/ 2019

DATE TI ME STARTED 09/08/2019
09/ 08/ 2019

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
04/ 22/ 2019

05/ 17/ 2019

DATE AWARDED
DATE CONTRACT EXECUTED

DATE TI ME STOPPED
DATE ACCEPTED

SEDALI A CO 80135  (303)791-3759 DATE NOTI CE TO PROCEED 09/ 08/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMT: $ 2,809, 198. 84 PARTI Cl PATI NG $ 1,187, 619. 22 $ 369, 545. 59
AWARD PRQIECT AM: $ 2,455, 668. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 42.28% TOTAL EARNI NGS 1,187, 619. 22 369, 545. 59
FUNDS AVAI LABLE: $ 1,621,579.62 STOCKPILED MATER ALS 249, 185. 32 -79,882.36
GROSS EARNI NGS 1, 436, 804. 54 289, 663. 23
TOTAL CLAI MB: $ 0.00 RETAI NAGE -31, 730. 98 -11, 086. 36
SECURI TI ES ENCUNBERED 31, 730. 98 11, 086. 36
NET EARNI NGS 1, 436, 804. 54 289, 663. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 436, 804. 54 289, 663. 23
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 289,663.23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQJECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 - Project

0005 201-00000 Clearing and G ubbing 1. 000 0. 750
LS 0. 250 4,125.00
16, 500. 00000 1. 000 16, 500. 00
0010 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0015 208-00200 Erosi on Control Managenent 1. 000 0. 300
LS 0. 450 2,250.00
5, 000. 00000 0. 750 3, 750. 00
0020 613-10000 *Wring 1. 000 0. 000
LS 0.500 17, 500. 00
35, 000. 00000 0.500 17,500. 00
0025 625-00000 *Construction Surveying 1. 000 0. 600
LS 0.150 3, 750. 00
25, 000. 00000 0. 750 18, 750. 00
0030 626-00000 *Mobi | i zat i on 1. 000 0. 448
LS 0. 000 0. 00
290, 000. 00000 0. 448 129, 920. 00
0035 626-01104  *Public Information Services (Tier V) 1. 000 0.572
LS 0.178 3,204.00
18, 000. 00000 0. 750 13, 500. 00
0040 630-00000  *Fl aggi ng 1, 350. 000 890. 250
HOUR 148. 000 3,996. 00
27. 00000 1, 038. 250 28,032.75
0045 630-00003 *Uniformed Traffic Control 64. 000 0. 000
HOUR 15. 000 1, 500. 00
100. 00000 15. 000 1, 500. 00
0050 630- 00007 *Traffic Control Inspection 68. 000 67. 000
DAY 1. 000 150. 00
150. 00000 68. 000 10, 200. 00
0055 630-00012 *Traffic Control Management 120. 000 58. 000
DAY 17. 000 13, 090. 00

770. 00000 75. 000 57, 750. 00



CONTI D

0200 -

CAT NO0200

0060 630-80335

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

Proj ect

*Barricade (Type 3 MA) (Tenporary)

0065

0070

0075

0080

0085

0090

0095

0100

0101

0102

630- 80341

630- 80342

630- 80343

630- 80355

630- 80357

630- 80360

630- 80380

700- 70010

403- 33841

625- 00001

*Construction Traffic

*Construction Traffic

*Construction Traffic

Portabl e Message Sign

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

Si gn (Panel Size A)

Si gn (Panel

Si ze B)

Si gn (Panel

Size O

Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

F/ A M nor Contract

Revi si ons

HVA (G S) (100) (PG 64-22)

Const Surveying (Hour)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

15. 000

EACH
250. 00000
37.000

EACH
65. 00000
71.000

EACH
75. 00000
4. 000

EACH
100. 00000
4. 000

EACH
7, 500. 00000
4. 000

EACH
1, 000. 00000
90. 000

EACH
70. 00000
120. 000

EACH
7. 00000
50, 000. 000

FA
1. 00000
699. 100

TON
123. 00000
24. 500

HOUR

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.500
0. 000
7.500

18. 500
0. 000
18.500

35. 500
0. 000
35. 500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

45. 000
0. 000
45. 000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

. 100
0. 000
. 100

24.500
0. 000
24.500

Page 3

ESTI MATE RUN 05/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 20

AMOUNT

1,875

1,202

2,662

15, 000

2,000

3,150

371.

85, 989

3,675

00

50

50

.00

00

00

00

00

.00

30

00



CONTI D:

0200 - Project

CAT NO0200

0103 202-01300

0104

606- 00301

0105

700- 70011

0106

606- 01370

0107

613-07002

0110

700- 70016

0111

614- 72862

0111

0112

206- 00065

0113

609-20011

0115 700-70023

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

Rem End Anchor age

Cdr ai |

Ty 3 (6-3)

F/ A Partnering

Transition Ty 3G

Type Two Pull Box

F/ A Fuel

Cost Adj ust nment

Ped Push Button (Spec)

MATERI AL ALLOMNCE Traffic Equi pment

Str Bkfl

(FlowFill)

Curb Ty 2 M

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
220. 00000
61. 330
LF
33. 00000
1, 000. 000
FA
1. 00000
1. 000
EACH
3, 450. 00000
8. 000
EACH
1, 255. 00000
1, 000. 000
FA
1. 00000
0. 000
EACH
1, 585. 00000
EACH
1, 044. 69000
46. 240
cy
219. 00000
542. 000
LF
33. 00000
2, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

61. 330
0. 000
61. 330

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

0. 000
46. 240
46. 240

0. 000
542.000
542. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 14/ 2020

10, 126.

17, 886.

.00

.00

.00

.00

.00

.00

.00

.00

56

00

.00

08: 25: 20

AMOUNT

220.

2,023.

3, 450.

10, 040.

14, 625.

10, 126.

17, 886.

00

89

.00

00

00

.00

.00

66

56

00

.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 - Project

0120 700- 70082 F/ A Furnish & Install Electrical Service 13, 619. 040 0. 000
FA 13, 619. 040 13, 619. 04
1. 00000 13, 619. 040 13,619. 04
0125 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
F A 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
0130 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 2,703. 990 2,703. 99
1. 00000 2,703.990 2,703.99
0135 700-70589 F/ A Environnental Health & Safety Management 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 826,999.79% 95,400.59%  489,523.19
CAT NO0201 0201 - Col fax at |-225

0140 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 1. 000 2,600. 00
2, 600. 00000 1. 000 2, 600. 00
0145 202-00026 Renoval of Slope and Ditch Paving 142. 000 142. 000
5% 0. 000 0.00
26. 00000 142. 000 3,692. 00
0150 202-00035 Renoval of Pipe 9. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0155 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0160 202-00190 *Renpoval of Concrete Median Cover Material 1, 249. 000 1, 230. 000
SY 19. 000 456. 00
24. 00000 1, 249. 000 29, 976. 00
0165 202-00200 Renoval of Sidewal k 290. 000 162. 900
SY 124. 000 3,224.00

26. 00000 286. 900 7, 459. 40



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0170 202-00201 Removal of Curb 533. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0175 202-00203 *Renoval of Curb and Cutter 688. 200 293. 200
LF 395. 000 3, 950. 00
10. 00000 688. 200 6, 882. 00
0180 202-00206 Renoval of Concrete Curb Ranp 146. 000 105. 500
5% 40. 500 1,377.00
34. 00000 146. 000 4,964. 00
0185 202-00226 *Renoval of Asphalt Mat (Special) 1, 699. 000 889. 300
5% 598. 000 14, 352. 00
24.00000 1, 487. 300 35, 695. 20
0190 202-00250 *Renoval of Pavenent Marking 4, 352. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0195 202-00410 Renoval of Mat From Bridge 184. 000 0. 000
5% 0. 000 0. 00
25. 00000 0. 000 0. 00
0200 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0205 202-01130 Renoval of Guardrail Type 3 120. 000 120. 000
LF 0. 000 0. 00
24.00000 120. 000 2,880.00
0210 202-01170 Renoval of Guardrail Type 7 33. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 202- 04002 Clean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0220 202- 04005 Cl ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0225 203-00010  *Uncl assified Excavation (Conplete In Place) 643. 000 643. 000
cY 0. 000 0. 00
68. 00000 643. 000 43,724.00
0230 203-01594 Conbi nati on Loader 4. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0235 203-01597 *Pot hol i ng 40. 000 12. 000
HOUR 8. 000 1, 800. 00
225. 00000 20. 000 4,500. 00
0240 203-02330 Laborer 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0.00
0245 207-00205 Topsoi | 61. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0250 207-00210 St ockpi l e Topsoi | 61. 000 0. 000
cY 0. 000 0. 00
27. 00000 0. 000 0.00
0255 208-00002 Erosion Log Type 1 (12 Inch) 194. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0260 208-00012 Erosi on Log Type 1 (9 Inch) 450. 000 50. 000
LF 400. 000 1, 600. 00
4.00000 450. 000 1, 800. 00
0265 208-00035 Aggr egat e Bag 200. 000 96. 000
LF 8. 000 56. 00
7.00000 104. 000 728. 00
0270 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 150. 00
1, 150. 00000 1. 000 1, 150. 00
0275 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0280 208-00106 Sweepi ng (Sedi ment Renoval) 12. 000 12. 000
HOUR 0. 000 0. 00
105. 00000 12. 000 1, 260. 00
0285 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0290 210-00479 *Reset Radi o Comrmuni cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0295 210-00810 Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0300 210-00882 *Reset Traffic Signal Vehicle Detector 2.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0305 210-04010 Adj ust Manhol e 6. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0310 210-04050  Adjust Val ve Box 6. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0315 212-00006 Seedi ng (Native) 0.130 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0320 212-00032 Soi | Condi tioning 0.130 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0325 216-00101 Soil Retention Bl anket (Straw Coconut) 594. 000 0. 000
(Phot odegr adabl e C as
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0330 240-00000 *W/dlife Biologist 20. 000 1. 000
HOUR 0. 000 0. 00

106. 00000 1. 000 106. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0335 240-00010 *Renpval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0340 304-06007  Aggregate Base Course (Cl ass 6) 419. 000 220. 580
cY 22.000 2,046. 00
93. 00000 242.580 22,559. 94
0345 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 179. 000 122. 490
TON 0. 000 0. 00
175. 00000 122. 490 21,435.75
0350 503-00030 *Drilled Shaft (30 Inch) 12. 000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
0355 503-00042  *Drilled Shaft (42 Inch) 38. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0360 507-00000 Concrete Slope and Ditch Paving 24.000 0. 000
cY 0. 000 0. 00
725. 00000 0. 000 0. 00
0365 602-00210 Welded Wre Fabric 145. 000 0. 000
Sy 0. 000 0. 00
8. 00000 0. 000 0. 00
0370 603-01240 24 Inch Reinforced Concrete Pipe 14. 000 6. 000
LF 2.000 950. 00
475. 00000 8. 000 3, 800. 00
0375 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1,100. 00
1, 100. 00000 1. 000 1, 100. 00
0380 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0385 606-00910 Guardrail Type 9 (Style CA) 24.000 0. 000
LF 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D

0201 -

CAT NO0201

0390 606-02003

0395

608- 00000

0400

608- 00010

0405

609-20010

0410

609- 21010

0415

609-21020

0420

609- 40010

0425

610- 00024

0430

613- 00206

0435

613- 00306

0440 613-01200

C22392R

SHE2254- 090

22392R-BI D

| TEM
DESCRI PTI ON

Col fax at 1-225

*End Anchorage (Nonfl ared)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Curb Type 4 (Section B)

*Medi an Cover

Material (4 Inch Patterned Concrete)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH

4,200. 00000
260. 000

sy
65. 00000
159. 000

sy
238. 00000
311. 000

LF
23. 00000
147. 000

LF
30. 00000
464. 000

LF
35. 00000
221. 000

LF
20. 00000
3, 423. 000

SF
10. 00000
230. 000

LF
33. 00000
460. 000

LF
36. 00000
60. 000

LF

21. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

108. 200
0. 000
108. 200

100. 200
20. 500
120.700

0. 000
0. 000
0. 000

0. 000
61. 000
61. 000

197. 700
0. 000
197. 700

0. 000
0. 000
0. 000

0. 000
3,110. 000
3, 110. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 05/ 14/ 2020

4,879

1,830

31, 100

.00

.00

00

.00

00

.00

.00

00

.00

.00

.00

08: 25: 20

AMOUNT

4,200

7,033

28,726

1, 830

6,919

31, 100

00

00

60

.00

00

50

.00

00

.00

.00

.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0445 613-01300 *3 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0450 613-07003 *Type Three Pull Box (Aurora Small) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0455 613-07004 *Type Four Pull Box (Aurora Medium 3. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0460 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0465 613-16000 *Lumi naire (Special) 3. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0465 MATERI AL ALLOMNCE Luni nai re, Road 3. 000
EACH 0. 000 0. 00
685. 00000 3. 000 2, 055. 00
0470 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0470 MATERI AL ALLOMNCE Li ght Control Device 1. 000
EACH 0. 000 0. 00
663. 18000 1. 000 663. 18
0475 614-00011 Sign Panel (Cass I) 50. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 614-70010 *Modi fication of Signal Face 3. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0480 MATERI AL ALLOWANCE No Test Required 3. 000
EACH 0. 000 0. 00

183. 34000 3. 000 550. 02



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0485 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0485 MATERI AL ALLOMWANCE Traffic Equi prent 6. 000
EACH 0. 000 0. 00
375. 00000 6. 000 2,250.00
0490 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0490 MATERI AL ALLOWANCE Traf fic Equi prent 15. 000
EACH 0. 000 0. 00
695. 00000 15. 000 10, 425. 00
0495 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0495 MATERI AL ALLOWANCE Traffic Equi pment 2.000
EACH 0. 000 0. 00
820. 00000 2.000 1, 640. 00
0500 614-72836  *Conflict Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0500 MATERI AL ALLOWANCE Traf fic Equi pment 1. 000
EACH 0. 000 0. 00
925. 00000 1.000 925. 00
0505 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0505 MATERI AL ALLOWANCE Control | er Cabi net 1. 000
EACH 0. 000 0. 00
12, 975. 00000 1.000 12, 975. 00
0510 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 3. 000 0. 000
EACH 2.000 2,100. 00

1, 050. 00000 2.000 2,100. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0510 MATERI AL ALLOWANCE Tr af fic Equi prent 3. 000
EACH -2.000 -1,100. 00
550. 00000 1. 000 550. 00
0515 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0515 MATERI AL ALLOWANCE Traf fic Equi prent 6. 000
EACH 0. 000 0.00
190. 00000 6. 000 1, 140. 00
0520 614-72864 *Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0520 MATERI AL ALLOWANCE Traf fic Equi prent 2.000
EACH 0. 000 0.00
1, 748. 00000 2.000 3, 496. 00
0525 614-72895 *Vehi cl e Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE Tr af fic Equi prent 1. 000
EACH 0. 000 0.00
9, 652. 00000 1. 000 9, 652. 00
0530 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0530 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 1. 000 5, 907. 00
5, 907. 00000 1. 000 5, 907. 00
0535 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0535 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 1. 000 12, 765. 00

12, 765. 00000 1. 000 12, 765. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0540 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 500. 00000 0. 000 0. 00
0540 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 1. 000 14,502. 00
14, 502. 00000 1. 000 14,502. 00
0545 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0545 MATERI AL ALLOMNCE Pedestal Pol e 1. 000
EACH 0. 000 0. 00
675. 00000 1. 000 675. 00
0550 614-85001 | npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0. 00
0550 MATERI AL ALLOMNCE | npact Attenuat or 2.000
EACH 0. 000 0. 00
12, 331. 15000 2.000 24,662. 30
0555 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Ful'l -Actuated) (8
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Traf Signal Control 1. 000
EACH 0. 000 0. 00
3, 450. 00000 1.000 3, 450. 00
0560 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0560 MATERI AL ALLOMNCE Traffic Equi pment 1. 000
EACH 0. 000 0. 00
5, 995. 00000 1.000 5, 995. 00
0565 627-00008 *Modi fi ed Epoxy Pavenent Marking 46. 000 0. 000
GAL 0. 000 0. 00

167. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0570 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 108. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 920, 019.00 % 106, 644.00% 395, 498. 89
CAT NO0202 0202 - Col fax at Chanbers

0575 202-00190 Renoval of Concrete Median Cover Material 101. 000 98. 100
5% 0. 000 0.00
24. 00000 98. 100 2,354. 40
0580 202- 00200 Renoval of Sidewal k 83. 000 0. 000
5% 0. 000 0.00
26. 00000 0. 000 0.00
0585 202-00203 Renoval of Curb and Gutter 907. 600 907. 600
LF 0. 000 0.00
10. 00000 907. 600 9, 076. 00
0590 202- 00206 Renoval of Concrete Curb Ranp 73. 000 0. 000
5% 0. 000 0.00
34. 00000 0. 000 0.00
0595 202-00226 Renoval of Asphalt Mat (Special) 559. 000 470. 800
5% 0. 000 0.00
24. 00000 470. 800 11, 299. 20
0600 203-01594 Conbi nati on Loader 4. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0605 203-01597 *Pot hol i ng 40. 000 5. 000
HOUR 0. 000 0.00
225. 00000 5. 000 1,125. 00
0610 203-02330 Labor er 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0.00
0615 208-00012 Erosi on Log Type 1 (9 Inch) 42.000 0. 000
LF 0. 000 0.00

4.00000 0. 000 0.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0620 208-00035 Aggr egat e Bag 110. 000 20. 000
LF 0. 000 0.00
7.00000 20. 000 140. 00
0625 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 1. 000
HOUR 0. 000 0. 00
105. 00000 1. 000 105. 00
0630 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0635 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0640 210-00479 *Reset Radi o Comrmuni cation Antenna 2.000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0650 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0655 210- 00882 *Reset Traffic Signal Vehicle Detector 4. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0660 210-04010  Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0665 304-06007  Aggregate Base Course (Cl ass 6) 152. 100 152.100
cY 0. 000 0. 00
93. 00000 152. 100 14, 145. 30
0670 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 380. 000 79. 390
TON 0. 000 0.00

175. 00000 79.390 13, 893. 25



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0675 503-00042 *Drilled Shaft (42 Inch) 76. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0680 608-00000 *Concrete Sidewal k 49. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0685 608-00010 *Concrete Curb Ranp 86. 000 0. 000
Sy 0. 000 0. 00
238. 00000 0. 000 0. 00
0690 609-21010 *Curb and Gutter Type 2 (Section |-B) 366. 000 362. 000
LF 0. 000 0. 00
30. 00000 362. 000 10, 860. 00
0695 609-21020 *Curb and Gutter Type 2 (Section |I-B) 188. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0700 609-71000 *Curb (Special) 85. 000 68. 000
LF 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0705 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 2,216. 200 2,216. 200
SF 0. 000 0. 00
10. 00000 2,216. 200 22,162. 00
0710 613-00206 *2 Inch Electrical Conduit (Bored) 365. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0715 613-00306 *3 Inch Electrical Conduit (Bored) 730. 000 0. 000
LF 0. 000 0.00
36. 00000 0. 000 0. 00
0720 613-01200 *2 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0725 613-01300 *3 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00

37. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0730 613-07004 *Type Four Pull Box (Aurora Medium 4.000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0735 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0740 613-16000 *Lumi naire (Special) 4.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0740 MATERI AL ALLOMNCE Luni nai re, Road 4.000
EACH 0. 000 0. 00
685. 00000 4.000 2,740. 00
0745 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0745 MATERI AL ALLOMNCE Li ght Control Device 1. 000
EACH 0. 000 0. 00
663. 18000 1. 000 663. 18
0750 614-00011 Sign Panel (Cass I) 65. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0755 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0.00
0755 MATERI AL ALLOWANCE Traf fic Equi prent 8. 000
EACH 0. 000 0. 00
375. 00000 8. 000 3, 000. 00
0760 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0760 MATERI AL ALLOWANCE Traffic Equi prent 14.000
EACH 0. 000 0. 00

695. 00000 14. 000 9, 730. 00
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PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0765 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0765 MATERI AL ALLOMANCE Traffic Equi pment 8. 000
EACH 0. 000 0. 00
820. 00000 8. 000 6, 560. 00
0770 614-72836 *Conflict Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0770 MATERI AL ALLOMANCE Traffic Equi pment 1. 000
EACH 0. 000 0. 00
925. 00000 1. 000 925. 00
0775 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0775 MATERI AL ALLOMNCE Control | er Cabi net 1. 000
EACH 0. 000 0. 00
12, 975. 00000 1. 000 12,975.00
0780 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 6. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0780 MATERI AL ALLOMNCE Traffic Equi pment 6. 000
EACH 0. 000 0. 00
550. 00000 6. 000 3, 300. 00
0785 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0785 MATERI AL ALLOMNCE Traffic Equi pment 6. 000
EACH 0. 000 0. 00
190. 00000 6. 000 1, 140. 00
0790 614-72864 *Fire Preenption Unit 4.000 0. 000
EACH 0. 000 0. 00

2,500. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0790 MATERI AL ALLOWANCE Traffic Equi pment 4.000
EACH 0. 000 0.00
1, 748. 00000 4.000 6,992. 00
0795 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0800 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
24,000. 00000 0. 000 0. 00
0805 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0805 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
675. 00000 0. 000 0. 00
0810 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Full -Actuated) (8 EACH 0. 000 0.00
5, 100. 00000 0. 000 0.00
0810 MATERI AL ALLOWANCE Traf Signal Control 1. 000
EACH 0. 000 0.00
3, 450. 00000 1. 000 3, 450. 00
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 4. 000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0.00
0820 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 502. 000 0. 000
Li ne
) SF 0. 000 0.00
11. 00000 0. 000 0. 00
0825 629-01110 Locate Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0.00

CAT 0202 CURRENT AMT $ 475,722.30 % 0.00% 140, 035.33



CONTI D

0203 -

CAT NO0203

0108 503-00018

0109

503- 00024

0830

202- 00190

0835

202- 00200

0840

202- 00203

0845

202- 00206

0850

202- 00250

0855

202- 00810

0860

202-01130

0865

202- 01300

0870 202-04006

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

1-70 at Tower

Drilled Shaft (18 In)

Drilled Shaft (24 In)

Concrete Median Cover Material

Renoval of

Si dewal k

Renoval of

Curb and Cutter

Renoval of

Renoval of

Concrete Curb Ranp

*Renoval of Pavenent Marking

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Renoval

of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
LF
260. 00000
8. 000
LF
300. 00000
146. 000
sy
24. 00000
35. 000
sy
26. 00000
169. 000
LF
10. 00000
179. 000
sy
34. 00000
2, 500. 000
SF
2.50000
2.000
EACH
130. 00000
7.000
LF
24. 00000
1. 000
EACH
1, 500. 00000
10. 000
HOUR

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

8. 000
0. 000
8. 000

33. 300
0. 000
33. 300

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 20

AMOUNT

1, 560

2,400

799.

26

00

00

20

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

0203 -

CAT NO0203

0875 203-00010

0880

203- 01597

0885

203- 02330

0890

208- 00002

0895

208- 00035

0900

208- 00046

0905

208- 00103

0910

208- 00105

0915

208- 00106

0920

208- 00107

0925 304- 06007

C22392R

22392R-BI D
SHE2254- 090

| TEM
DESCRI PTI ON

1-70 at Tower

*Uncl assi fi ed Excavation (Conplete In Place)

*Pot hol i ng

Laborer

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Aggregat e Base Course (Cl ass 6)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 000
cy
68. 00000
44. 750
HOUR
225. 00000
50. 000
HOUR
28. 00000
225. 000
LF
5. 00000
40. 000
LF
7. 00000
2.000
EACH
350. 00000
5. 000
HOUR
55. 00000
5. 000
HOUR
105. 00000
5. 000
HOUR
105. 00000
10. 000
HOUR
40. 00000
65. 000
cy

93. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

44.750
0. 000
44.750

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 25: 20

AMOUNT

10, 068

1,125

350.

465.

.00

75

.00

00

.00

00

.00

.00

.00

.00

00
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PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0203 0203 - 1-70 at Tower
0930 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 33. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0935 503-00030 *Drilled Shaft (30 Inch) 12. 000 12. 000
LF 0. 000 0. 00
365. 00000 12. 000 4, 380. 00
0940 503-00036 *Drilled Shaft (36 Inch) 64. 000 64. 000
LF 0. 000 0. 00
375. 00000 64. 000 24,000. 00
0945 503-00042 *Drilled Shaft (42 Inch) 38. 000 19. 000
LF 0. 000 0. 00
400. 00000 19. 000 7,600. 00
0950 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,375. 00000 0. 000 0. 00
0955 607-11525 Fence (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0960 608- 00000 *Concrete Sidewal k 41. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0965 608-00010 *Concrete Curb Ranp 202. 000 0. 000
SY 0. 000 0. 00
238. 00000 0. 000 0. 00
0970 609-21010 *Curb and GQutter Type 2 (Section |-B) 183. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0975 609-21020 *Curb and CGutter Type 2 (Section II-B) 202. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0980 610-00024  *Median Cover Material (4 Inch Patterned Concrete) 340. 000 0. 000
SF 0. 000 0. 00

10. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQJECT: SHE2254- 090 ESTI MATE NO. 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - [-70 at Tower
0985 613-00206 *2 Inch Electrical Conduit (Bored) 579. 000 564. 000
LF 15. 000 495. 00
33. 00000 579. 000 19, 107. 00
0990 613-00306 *3 Inch Electrical Conduit (Bored) 1, 158. 000 1,128. 000
LF 30. 000 1, 080. 00
36. 00000 1, 158. 000 41, 688. 00
0995 613-01200 *2 Inch Electrical Conduit (Plastic) 276. 000 276. 000
LF 0. 000 0. 00
21. 00000 276. 000 5,796. 00
1000 613-01300 *3 Inch Electrical Conduit (Plastic) 411. 000 411. 000
LF 0. 000 0. 00
37.00000 411. 000 15, 207. 00
1005 613-07004 *Type Four Pull Box (Aurora Medium 8. 000 8. 000
EACH 0. 000 0. 00
725. 00000 8. 000 5, 800. 00
1010 613-07005 *Type Five Pull Box (Aurora Large) 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
1015 613-13006  *Luminaire (LED) (6,000 Lunens) 6. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1015 MATERI AL ALLOMANCE Lumi naire, Road 6. 000
EACH 0. 000 0. 00
685. 00000 6. 000 4,110.00
1020 613-80130 *Service Meter Cabinet 2.000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
1020 MATERI AL ALLOWANCE Li ght Control Device 2.000
EACH -2.000 -1, 326. 36
663. 18000 0. 000 0. 00
1025 614-00011 Sign Panel (COass I) 78. 000 0. 000
SF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0203 0203 - |-70 at Tower
1030 614-00012 Sign Panel (Cass I1) 32.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
1035 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
690. 00000 0. 000 0.00
1040 614-70336 *Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 15. 000 18, 000. 00
1, 200. 00000 15. 000 18, 000. 00
1040 MATERI AL ALLOMWANCE Traffic Equi prent 22.000
EACH -15. 000 -10, 425. 00
695. 00000 7.000 4,865. 00
1045 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
1045 MATERI AL ALLOMANCE Traf fic Equi pment 2.000
EACH -1.000 -820. 00
820. 00000 1.000 820. 00
1050 614-72836  *Conflict Monitor 2. 000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
1050 MATERI AL ALLOMWANCE Traf fic Equi pment 2.000
EACH -2.000 -1, 850. 00
925. 00000 0. 000 0.00
1055 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 2.000 42,000. 00
21, 000. 00000 2.000 42, 000. 00
1055 MATERI AL ALLOWANCE Control | er Cabi net 2.000
EACH -2.000 - 25, 950. 00
12, 975. 00000 0. 000 0.00
1060 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 1.000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 22392R-BI D ESTI MATE RUN
PRQIECT: SHE2254- 090 ESTI MATE NO. 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0203 0203 - [-70 at Tower
1060 MATERI AL ALLOWANCE Pedest al Pol e 3. 000
EACH -1.000 -550. 00
550. 00000 2.000 1, 100. 00
1065 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
1065 MATERI AL ALLOWANCE Tr af fic Equi prent 6. 000
EACH 0. 000 0.00
9, 652. 00000 6. 000 57,912. 00
1070 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 12, 500. 00
12, 500. 00000 1. 000 12, 500. 00
1070 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -6,535.00
6, 535. 00000 0. 000 0.00
1075 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
1075 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -6,977.00
6, 977. 00000 0. 000 0.00
1080 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
1080 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH -1.000 -9,170. 00
9, 170. 00000 0. 000 0.00
1085 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 2. 000 35, 000. 00
17, 500. 00000 2.000 35, 000. 00
1085 MATERI AL ALLOWANCE Si gnal Pol e 2.000
EACH -2.000 - 20, 350. 00

10, 175. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - |-70 at Tower
1090 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 1.000 24,000. 00
24,000. 00000 1. 000 24,000. 00
1090 MATERI AL ALLOMNCE Si gnal Pol e 1. 000
EACH -1.000 -14,663. 00
14, 663. 00000 0. 000 0. 00
1095 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
1095 MATERI AL ALLOMNCE Pedestal Pol e 2.000
EACH -2.000 -1, 350. 00
675. 00000 0. 000 0. 00
1100 614-86800  *Uninterrupted Power Supply 2.000 0. 000
EACH 2.000 19, 000. 00
9, 500. 00000 2.000 19, 000. 00
1100 MATERI AL ALLOMNCE Traffic Equi pment 2.000
EACH -2.000 -11, 990. 00
5, 995. 00000 0. 000 0. 00
1105 627-00008  *Modified Epoxy Pavement MarKking 23.000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0. 00
1110 627-00013 *Paverent Marking Paint (H gh Build) 15. 000 10. 620
GAL 0. 000 0. 00
110. 00000 10. 620 1, 168. 20
1115 627-30405  *Prefornmed Thernopl astic Pavement MarKking 193. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
1120 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 715. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00

CAT 0203 CURRENT AMT $ 584,957.75 % 87,618.64% 410, 247.15
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CONTI D: C22392R
PCN: 22392R-BI D ESTI MATE RUN 05/ 14/ 2020
PRQIECT: SHE2254- 090 ESTI MATE NO 0005 08: 25: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1125 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 % 0.00% 1, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,809,198.84 % 289, 663. 23 $ 1, 436, 804. 56



